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ANNEX B
Philippine Ports Authority, Port management Office of Misamis Oriental/Cagayan de oro

Procurement Monitoring Report (1st Semester-2023) for Goods and Engineering Projects

Date of PO

Pre-Proc 

Conference

Ads/Post of 

IB/RFQ
Pre-bid Conf

Eligibility 

Check

Sub/Open of 

Bids

Bid 

Evaluation
Post Qual Notice of Award Contract Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance
 Total   MOOE  CO  Total   MOOE  CO 

Pre-bid 

Conf

Eligibility 

Check

Sub/Open 

of Bids

Bid 

Evaluation
Post Qual

Delivery/

Completion/

Acceptance

(If applicable)

COMPLETED PROCUREMENT ACTIVITIES

1 Procurement of Office Supplies for the 1st Quarter of CY 2023 PMO-MO/C

Shopping - 

Ordinary/Regular 

Office Supplies & 

Equipment (Sec. 

52.1.b)

N/A 03/08/23 N/A 03/13/23 03/13/23 03/13/23 N/A 03/16/23 04/12/23 04/12/23 04/12/23 04/12/23
Corporate 

Budget
572,540.00              572,540.00                3,734.40                               3,734.40 N/A N/A N/A N/A N/A N/A N/A

03/16/23 5/11/2023 5/11/2023 05/16/23 05/16/23 74,216.00                          74,216.00 

03/17/23 3/28/2023 3/28/2023 05/26/23 05/26/23 65,405.00                          65,405.00 

03/21/23 3/28/2023 3/28/2023 03/29/23 03/29/23 1,738.24                               1,738.24 

03/21/23 3/28/2023 3/28/2023 03/30/23 03/30/23 88,232.00                          88,232.00 

03/21/23 3/28/2023 3/28/2023 05/11/23 05/11/23 22,240.00                          22,240.00 

03/21/23 3/28/2023 3/28/2023 04/12/23 04/12/23 49,243.00                          49,243.00 

03/21/23 5/16/2023 5/16/2023 05/17/23 05/17/23 40,104.90                          40,104.90 

2 Procurement of Other Supplies and Materials for the 1st Quarter of CY 2023 PMO-MO/C Shopping N/A 03/08/23 N/A 03/13/23 03/13/23 03/13/23 N/A 03/16/23 03/29/23 03/29/23 04/05/23 04/05/23
Corporate 

Budget
124,850.00              124,850.00                18,100.00                18,100.00            N/A N/A N/A N/A N/A N/A N/A

03/16/23 03/27/23 03/27/23 03/30/23 03/30/23 4,480.00                  4,480.00              

03/16/23 03/24/23 03/24/23 04/04/23 04/04/23 38,520.00                38,520.00            

3 Repair and Replacement of Vehicle Parts for PPA Service Vehicles PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 03/11/23 N/A 03/21/23 03/21/23 03/21/23 N/A 03/23/23 03/29/23 03/29/23 04/03/23 04/03/23
Corporate 

Budget
382,000.00              382,000.00                105,240.00              105,240.00       N/A N/A N/A N/A N/A N/A N/A

03/23/23 03/31/23 03/31/23 4/19/23; 5/4/23 4/19/23; 5/4/23 59,000.00                59,000.00          

03/28/23 04/12/23 04/12/23 05/13/23 05/13/23 33,204.00                33,204.00          

4
Procurement of Petroleum, Oils and Lubricants for PPA Vehicles and Diesel 

Fuel for Generator Sets
PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 03/14/23 N/A 03/21/23 03/21/23 03/21/23 N/A 03/23/23 03/27/23 03/27/23 04/04/23 04/04/23
Corporate 

Budget
942,900.00              942,900.00                149,860.00              149,860.00       N/A N/A N/A N/A N/A N/A N/A

5 Procurement of PPEs (Work Safety Gears) PMO-MO/C Shopping N/A 03/22/23 N/A 03/27/23 03/27/23 03/27/23 N/A 03/31/23 04/17/23 04/17/23 awaiting for delivery
Corporate 

Budget
80,850.00                80,850.00                  7,123.00                  7,123.00              N/A N/A N/A N/A N/A N/A N/A

03/31/23 04/17/23 04/17/23 04/28/23 04/28/23 950.00                     950.00                  

03/31/23 04/11/23 04/11/23 04/18/23 04/18/23 19,280.00                19,280.00            

03/31/23 04/13/23 04/13/23 04/25/23 04/25/23 4,650.00                  4,650.00              

6 Procurement of Other Supplies PMO-MO/C Shopping N/A 03/22/23 N/A 03/27/23 03/27/23 03/27/23 N/A 03/28/23 04/11/23 04/11/23 04/13/23 04/13/23
Corporate 

Budget
71,500.00                71,500.00                  37,666.14                37,666.14            N/A N/A N/A N/A N/A N/A N/A

03/28/23 04/11/23 04/11/23 04/11/23 04/11/23 480.00                     480.00                  

03/28/23 04/17/23 04/17/23 04/26/23 04/26/23 21,540.00                21,540.00            

7
Procurement of Petroleum, Oils and Lubricants for PPA Vehicles and Diesel 

Fuel for Generator Sets (recanvass for fuel)
PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 03/27/23 N/A 04/03/23 04/03/23 04/03/23 N/A 04/04/23 04/19/23 04/19/23 04/19/23 04/19/23
Corporate 

Budget
792,900.00              792,900.00                792,900.00              792,900.00          N/A N/A N/A N/A N/A N/A N/A

8 Procurement of Polo Shirt for PMO MOC's 48th Anniversary PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 04/05/23 N/A 04/11/23 04/11/23 04/11/23 N/A 04/11/23 04/12/23 04/12/23 04/13/23 04/13/23
Corporate 

Budget
53,300.00                53,300.00                  53,300.00                53,300.00            N/A N/A N/A N/A N/A N/A N/A

9
Supply and Delivery of 6,000 Containers of 5-Gallon Purified Drinking Water 

(recanvass)
PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 05/05/23 N/A 05/08/23 05/08/23 05/08/23 05/15/23 05/17/23 05/25/23 05/25/23 05/29/23 05/29/23
Corporate 

Budget
240,000.00              240,000.00                180,000.00              180,000.00          N/A N/A N/A N/A N/A N/A N/A

10 Procurement of Semi-Expendable Furniture, Fixture & Books Expense PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 05/10/23 N/A 05/16/23 05/16/23 05/16/23 N/A 05/18/23 05/31/23 05/31/23 06/19/23 06/19/23
Corporate 

Budget
332,600.00              332,600.00                37,791.00                37,791.00            N/A N/A N/A N/A N/A N/A N/A

05/18/23 05/25/23 05/25/23 06/24/23 06/24/23 70,340.00                70,340.00            

05/18/23 05/30/23 05/30/23 06/01/23 06/01/23 11,500.00                11,500.00            

05/24/23 06/13/23 06/13/23 awaiting for delivery 84,500.00                84,500.00            

11
Repair and Replacement of Vehicle Parts for Subaru Forester Plate No. NAT 

2731 (recanvass)
PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 05/24/23 N/A 05/29/23 05/29/23 05/29/23 N/A 05/29/23 06/06/23 06/06/23 awaiting for delivery
Corporate 

Budget
170,000.00              170,000.00                142,673.33              142,673.33          N/A N/A N/A N/A N/A N/A N/A

12
Repair/Replacement of Generator Set Batteries at Baseport and 

Terminal Ports
PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 05/31/23 N/A 06/05/23 06/05/23 06/05/23 N/A 06/07/23 06/26/23 06/26/23 awaiting for delivery
Corporate 

Budget
98,000.00                98,000.00                  84,000.00                84,000.00            

13 Check-up/Assessment of BXM (Rapiscan) at Port of Benoni, Camiguin PMO-MO/C Direct Contracting N/A 06/02/23 N/A 06/20/23 06/20/23 06/20/23 N/A 06/21/23 07/05/23 07/05/23
Corporate 

Budget
70,000.00                70,000.00                  67,200.00                67,200.00            N/A N/A N/A N/A N/A N/A N/A

14 Procurement of Semi-Expendable Machinery and Equipment PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 06/02/23 N/A 06/05/23 06/05/23 06/05/23 N/A 06/08/23 06/19/23 06/19/23 awaiting for delivery
Corporate 

Budget
140,000.00              140,000.00                18,900.00                18,900.00            N/A N/A N/A N/A N/A N/A N/A

06/08/23 06/22/23 06/22/23 07/07/23 07/07/23 3,720.00                  3,720.00              

06/08/23 06/19/23 06/19/23 06/27/23 06/27/23 48,298.00                48,298.00            

06/08/23 06/20/23 06/20/23 awaiting for delivery 1,295.84                  1,295.84              

06/08/23 06/22/23 06/22/23 6/27/2023 6/27/2023 5,547.00                  5,547.00              

15 Procurement of Office Supplies for the 2nd Quarter of CY 2023 PMO-MO/C

Shopping - 

Ordinary/Regular 

Office Supplies & 

Equipment (Sec. 

52.1.b)

N/A 06/02/23 N/A 06/05/23 06/05/23 06/05/23 N/A 06/09/23 06/22/23 06/22/23 06/24/23 06/24/23
Corporate 

Budget
615,205.00              615,205.00                10,551.86                10,551.86            N/A N/A N/A N/A N/A N/A N/A

06/09/23 06/21/23 06/21/23 06/26/23 06/26/23 51,169.00                51,169.00            

06/10/23 06/21/23 06/21/23 awaiting for delivery 7,140.00                  7,140.00              

06/10/23 06/21/23 06/21/23 06/26/23 06/26/23 182,240.00              182,240.00          

06/10/23 06/23/23 06/23/23 06/27/23 06/27/23 32,200.00                32,200.00            

06/10/23 06/21/23 06/21/23 06/23/23 06/23/23 18,400.00                18,400.00            

06/10/23 06/23/23 06/23/23 06/23/23 06/23/23 9,600.00                  9,600.00              

16

Lease of Venue with Meals and Accommodation re Conduct of UNCTAD 

TrainforTrade Port Managment Program (TFT PMP) on June 19-23, 

2023

PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 06/06/23 N/A 06/13/23 06/13/23 06/13/23 N/A 06/14/23 06/21/23 06/21/23 06/23/23 06/23/23
Corporate 

Budget
320,500.00              320,500.00                320,500.00              320,500.00          N/A N/A N/A N/A N/A N/A N/A

17
Supply of Electro-Mech Materials for the Repair and Maintenance of Port 

Facilities for the 1st Semester for Baseport Cagayan de Oro
PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 06/08/23 N/A 06/13/23 06/13/23 06/13/23 N/A 06/16/23 07/05/23 07/05/23 07/05/23 07/05/23
Corporate 

Budget
200,000.00              200,000.00                35,185.00                35,185.00            N/A N/A N/A N/A N/A N/A N/A

18

Supply of Electrical Materials for the Repair and Maintenance of Port 

Facilities at TMO-Camiguin (Ports of Benoni, Guinsiliban, and Balbagon) 

for the 1st Semester

PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 06/08/23 N/A 06/13/23 06/13/23 06/13/23 N/A 06/15/23 06/22/23 06/22/23 06/23/23 06/23/23
Corporate 

Budget
99,999.99                99,999.99                  58,085.00                58,085.00            N/A N/A N/A N/A N/A N/A N/A

19
Supply of Civil Work Materials for the Repair and Maintenance of Port 

Facilities at TMO-Balingoan for the 1st Semester
PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 06/08/23 N/A 06/13/23 06/13/23 06/13/23 N/A 06/13/23 06/29/23 06/29/23 07/03/23 07/03/23
Corporate 

Budget
74,999.77                74,999.77                  41,158.40                41,158.40            N/A N/A N/A N/A N/A N/A N/A

Remarks                                                                        

(Explaining changes from 

the APP)

List of Invited 

Observers

 ABC (PhP) Date of Receipt of Invitation Contract Cost (PhP) Actual Procurement Activity

Source of 

Funds

awaiting for schedule checkup

Note:To be supplied in this column 

Date Conformed/received by supplier

Code

(UACS/P

AP)
Procurement

Project

PMO/

End-User

Mode of 

Procurement



Pre-Proc 

Conference

Ads/Post of 

IB/RFQ
Pre-bid Conf

Eligibility 

Check

Sub/Open of 

Bids

Bid 

Evaluation
Post Qual Notice of Award Contract Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection & 

Acceptance
 Total   MOOE  CO  Total   MOOE  CO 

Pre-bid 

Conf

Eligibility 

Check

Sub/Open 

of Bids

Bid 

Evaluation
Post Qual

Delivery/

Completion/

Acceptance

(If applicable)

Remarks                                                                        

(Explaining changes from 

the APP)

List of Invited 

Observers

 ABC (PhP) Date of Receipt of Invitation Contract Cost (PhP) Actual Procurement Activity

Source of 

Funds

Code

(UACS/P

AP)
Procurement

Project

PMO/

End-User

Mode of 

Procurement

06/13/23 06/29/23 06/29/23 06/29/23 06/29/23 851.00                     851.00                  

06/13/23 06/27/23 06/27/23 06/29/23 06/29/23 4,382.00                  4,382.00              

20
Supply of Civil Work Materials for the Repair and Maintenance of Port 

Facilities for the 1st Semester for Baseport
PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 06/08/23 N/A 06/13/23 06/13/23 06/13/23 N/A 06/21/23 06/27/23 06/27/23 06/29/23 06/29/23
Corporate 

Budget
350,000.00              350,000.00                155,786.00              155,786.00 N/A N/A N/A N/A N/A N/A N/A

06/21/23 06/29/23 06/29/23 06/29/23 06/29/23 7,460.32                  7,460.32              

06/21/23 07/04/03 07/04/03 awaiting for delivery 54,308.80                54,308.80            

21

Supply of Civil Work Materials for the Repair and Maintenance of Port 

Facilities at TMO-Camiguin (Ports of Benoni, Guinsiliban, and Balbagon) 

for the 1st Semester

PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 06/08/23 N/A 06/13/23 06/13/23 06/13/23 N/A 06/21/23 06/29/23 06/29/23 07/03/04 07/03/04
Corporate 

Budget
124,999.92              124,999.92                4,382.00                  4,382.00              N/A N/A N/A N/A N/A N/A N/A

06/21/23 06/27/23 06/27/23 06/29/23 06/29/23 9,260.00                  9,260.00              

06/21/23 06/29/23 06/29/23 06/29/23 06/29/23 2,352.00                  2,352.00              

22 Procurement of Medical Supplies for 2nd and 3rd Quarter of CY 2023 PMO-MO/C Shopping N/A 06/14/23 N/A 06/20/23 06/20/23 06/20/23 N/A 06/23/23 07/05/23 07/05/23 awaiting for delivery
Corporate 

Budget
95,683.10                95,683.10                  3,227.00                  3,227.00              N/A N/A N/A N/A N/A N/A N/A

06/23/23 07/05/23 07/05/23 awaiting for delivery 28,888.00                28,888.00            

06/23/23 07/12/23 07/12/23 awaiting for delivery 2,671.20                  2,671.20              

06/23/23 07/12/23 07/12/23 awaiting for delivery 2,467.51                  2,467.51              

06/23/23 07/05/23 07/05/23 awaiting for delivery 5,720.00                  5,720.00              

06/23/23 07/05/23 07/05/23 awaiting for delivery 672.00                     672.00                  

23

Cleaning/Preventive Maintenance of Heating, Ventilation and Air-

conditioning (HVAC) System at the Amenity Building and Passenger 

Terminal Building, PTC for the 1st Semester, Port of Cagayan de Oro

PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 06/14/23 N/A 06/20/23 06/20/23 06/20/23 N/A 06/21/23 06/27/23 06/27/23 scheduled month of July 2023
Corporate 

Budget
350,000.00              350,000.00                349,488.00              349,488.00          N/A N/A N/A N/A N/A N/A N/A

24
Supply of Materials for the Repair of Roofing of Warehouse, Port of 

Balbagon
PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 06/20/23 N/A 06/27/23 06/27/23 06/27/23 N/A 07/03/23 07/12/23 07/12/23 awaiting for delivery
Corporate 

Budget
432,789.85              432,789.85                4,391.00                  4,391.00              N/A N/A N/A N/A N/A N/A N/A

07/03/23 07/12/23 07/12/23 awaiting for delivery 87,008.85                87,008.85            

07/03/23 07/12/23 07/12/23 awaiting for delivery 7,789.20                  7,789.20              

25
Supply of Materials for the Installation of Safety and Environment 

Signages for Base Port and Sub-Ports
PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 06/20/23 N/A 06/27/23 06/27/23 06/27/23 N/A 07/03/23 07/12/23 07/12/23 awaiting for delivery
Corporate 

Budget
390,000.00              390,000.00                20,945.00                20,945.00            N/A N/A N/A N/A N/A N/A N/A

07/03/23 07/12/23 07/12/23 awaiting for delivery 27,511.76                27,511.76            

07/03/23 07/12/23 07/12/23 awaiting for delivery 125,388.00              125,388.00          

26
Supply of Materials for the Repair of Water System Fixtures, Port of 

Cagayan de Oro
PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 06/20/23 N/A 06/27/23 06/27/23 06/27/23 N/A 07/03/23 07/12/23 07/12/23 awaiting for delivery
Corporate 

Budget
464,776.50              464,776.50                14,285.00                14,285.00            N/A N/A N/A N/A N/A N/A N/A

07/03/23 07/12/23 07/12/23 awaiting for delivery 3,800.00                  3,800.00              

07/03/23 07/12/23 07/12/23 awaiting for delivery 3,600.00                  3,600.00              

07/03/23 07/12/23 07/12/23 awaiting for delivery 176,273.00              176,273.00          

27
Supply of Materials for the Repair of Damaged Cover of Water Manholes 

and Catch Drains, Port of Cagayan de Oro
PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 06/20/23 N/A 06/27/23 06/27/23 06/27/23 N/A 07/03/23 07/12/23 07/12/23 awaiting for delivery
Corporate 

Budget
485,798.10              485,798.10                7,925.00                  7,925.00              N/A N/A N/A N/A N/A N/A N/A

07/03/23 07/07/23 07/07/23 awaiting for delivery 37,538.20                37,538.20            

07/03/23 07/12/23 07/12/23 awaiting for delivery 12,398.00                12,398.00            

28
Supply of Acrylic Sandwich for IMS Policy, Objectives, Pledge of 

Commitment and ISO Certificates
PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 06/20/23 N/A 06/27/23 06/27/23 06/27/23 N/A 06/30/23 07/05/23 07/05/23 awaiting for delivery
Corporate 

Budget
74,000.00                74,000.00                  71,520.00                71,520.00            N/A N/A N/A N/A N/A N/A N/A

29
Disposal of Hazardous Waste, compliance to IMS and RA 6969 

Hazardous Waste Act
PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 06/20/23 N/A 06/27/23 06/27/23 06/27/23 N/A 07/03/23 07/05/23 07/05/23
Corporate 

Budget
335,938.00              335,938.00                330,600.00              330,600.00          N/A N/A N/A N/A N/A N/A N/A

30
Procurement of Time Stamp Machine for use in Marine Section, Finance 

ABCU and Records Unit
PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 06/20/23 N/A 06/27/23 06/27/23 06/27/23 N/A 07/03/23 07/07/23 07/07/23 awaiting for delivery
Corporate 

Budget
58,500.00                58,500.00                  52,485.00                52,485.00            N/A N/A N/A N/A N/A N/A N/A

31
Procurement of Two (2) Units Central Processing Unit (CPU) for the use 

of ESD Personnel, Baseport Cagayan de Oro
PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 06/27/23 N/A 07/03/23 07/03/23 07/03/23 N/A 07/03/23 07/10/23 07/10/23 awaiting for delivery
Corporate 

Budget
120,000.00              120,000.00                74,640.00                74,640.00            N/A N/A N/A N/A N/A N/A

8,664,630.23          8,664,630.23            -                         4,903,214.95          4,903,214.95       -                           

4,903,214.95          -                            

3,761,415.28          

FAILED BIDDING/S:

1 Supply and Delivery of 6,000 Containers of 5-Gallon Purified Drinking Water PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 02/17/23 N/A 02/28/23 02/28/23 02/28/23
Corporate 

Budget
240,000.00              240,000.00                -                            N/A N/A N/A N/A N/A N/A N/A

2
Supply and Delivery of 6,000 Containers of 5-Gallon Purified Drinking Water 

(recanvass)
PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 03/10/23 N/A 03/13/23 03/13/23 03/13/23
Corporate 

Budget
240,000.00              240,000.00                -                            N/A N/A N/A N/A N/A N/A N/A

CANCELLED BIDDING/PROCUREMENT ACTIVITIES:

1 Procurement of Petroleum Oils and Lubricants for PPA Vehicles Thru Vehicle-Specific Fleet Card Program Until December 31, 2023PMO-MO/C

Negotiated 

Procurement - Small 

Value Procurement 

(Sec. 53.9)

N/A 02/17/23 N/A N/A N/A N/A N/A
Corporate 

Budget
1,071,900.00           1,071,900.00            -                            N/A N/A N/A N/A N/A N/A N/A

0N-GOING PROCUREMENT ACTIVITIES

Prepared by: Recommended for Approval by: APPROVED:

for:

MARC M. AVELLANA RUBY MARIA O. GUMAPON ISIDRO V. BUTASLAC, JR.

Head, BAC Secretariat BAC Chairperson Head of the Procuring Entity

awaiting for the conduct of disposal 

by suppliers

Total Contract Price of Procurement Activities Conducted

Total Savings (Total Alloted-Total Contract Price


