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(30) calendar days after such work has been commenced or after the circumstances leading to such claim
have arisen, delivered to PPA notices in order that it could have investigated them at that time. Failure to
provide such notice shall constitute a waiver by the CONTRACTOR of any claim. Upon receipt of full and
detailed particulars, PPA shall examine the facts and extent of the delay and shall extend the contract time
for completing the contract work when, in PPA's opinion, the findings of facts justify an extension.

6.02  No extension of contract time shall be granted the CONTRACTOR due to (a) ordinary
unfavorable weather conditions (b) inexcusable failure or negligence of CONTRACTOR to provide the
required equipment, supplies or materials, or (c) other causes for which the Government is not directly
responsible.

6.03  Extension of contract time may be granted only when the affected activities fall within the
critical path of the PERT/CPM network.

6.04  No extension of contract time shall be granted when the reason given to support the
request for extension was already considered in the determination of the original contract time during the
conduct of detailed engineering and in the preparation of the contract documents as agreed upon by the
parties before contract perfection.

6.05  Extension of contract time shall be granted for rainy/unworkable days considered
unfavorable for the prosecution of the works at the site, based on the actual conditions obtained at the site,
for such period in excess of the number of rainy/unworkable days predetermined by the PPA and/or for the
equivalent period of delay due to major calamities such as exceptionally destructive typhoons, floods and
earthquakes, and epidemics, and for causes such as non-delivery on time of materials, working drawings, or

written information to be furnished by the PPA, non- acquisition of permit to enter private properties within

the right-of-way resulting in complete paralization of construction activities, and other meritorious causes as
determined by the PPA's authorized Engineer and approved by the PPA. Shortage of construction material,
general labor strikes, and peace and order problems that disrupt construction operations through no fault of
the CONTRACTOR may be considered as additional grounds for extension of contract time provided they
are publicly felt and certified by appropriate government agencies such as DTI, DOLE, DILG and DND,
among others. The written consent of bondsmen must be attached to any request of the CONTRACTOR
for extension of contract time and submitted to the PPA for consideration and that the validity of the
performance security shall be correspondingly extended.

ARTICLE VI

ENTIRE CONTRACT

7.01 Provisions to the contrary notwithstanding, it is agreed that this is an entire contract for
one whole complete work and that partial payments on account by the PPA or the use of parts of the work or
equivalent shall not constitute an acceptance of any part of the work before its entire completion and final
acceptance in writing by the PPA.

ARTICLE VIl

CONTRACTOR'S LIABILITY

8.01 The Parties, likewise, hereby agree that the employees of the CONTRACTOR are not
employees of the PPA; hence, the PPA shall not in any way be liable or responsible for any personal injury
ordamages, including death sustained or caused by any of the employees of the CONTRACTOR and/or his
sub-contractor or agent or supplier whether or not occurring during the performance of their duties. The
CONTRACTOR agrees and binds itself to indemnify the PPA for whatever injuries or damages caused or
occasioned or contributed to by the failure, negligence or conduct of the CONTRACTOR and/or its
employees, sub- contractors, agent and supplier or consultants arising out of or in connection with or on the
occasion of the performance of this Agreement. The CONTRACTOR shall, at all times, stand solely liable
and/or responsible for the enforcement of, and compliance with all existing laws, rules and regulations and
binds itself to save and hold the PPA free and harmless from any and all liability in respect thereof and/or



